AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE °F| PAGES

1 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
P00007 See Block 16C 1300634601

6. ISSUED BY CODE (NOOO014 7. ADMINISTERED BY (If other than Item 6) CODE |N 66020

Office of Naval Research SCD- C

Mike Lemon, 703-696-3130 ONR REG ADMIN ATLANTA
michael.a.lemon@navy.mil ATLANTA REGION OFFICE

875 North Randolph Street 100 ALABAMA STREET SW SUITE 4R15
Arlington VA 22203 ATLANTA GA 30303-3104

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
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% |10A. MODIFICATION OF CONTRACT/ORDER NO.
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N00014-16-F-M0O0O3

10B. DATED (SEE ITEM 13)
CODE 1G3VS8 FACILITY CODE 02/18/2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[JThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) et Increase: $111,062.00
1781319 W3MT 255 00014 0 050120 2D 000000 A20003925682

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Unilateral Modification IAW FAR 43.103 (b) and FAR 52.232-22 Limitation of Funds

E. IMPORTANT: Contractor is not. [Jis required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to add an increment of funds in the amount of $111,062

to N00014-16-F-M003.

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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Section B - Supplies or Services/Prices was revised as follows.

1 - Supplies or Services/Prices was revised as follows.

Table has been revised and now reads as follows:

Cost-Plus-Fixed-Fee CLINs/SLINs

Product
Item/Sub Descrition Service |Obligated |Estimated Fixed Fee Estimated Cost
Number P Code Amount Cost and Fixed Fee
(PSC)
Navy ManTech - Naval
Shipbuilding and Advanced
0001 Manufacturing Center of AE33  [50.00 $4,916,616.00(349,166.00 $4,965,782.00
Excellence (NSAM COE) Mega ’ o U T
Rapid Response Projects PSC
AE33
Incremental Funding ACRN AA:
000101 $436.235 AE33 $436,235.00
Incremental Funding ACRN AB:
000102 $200.000 $200,000.00
Incremental Funding ACRN AC:
000103 $200,000 $200,000.00
000104 ;I;cremental Funding ACRN AC: $1.00
000105 :Iglicremental funding ACRN AD: $1.00
Incremental Funding ACRN AE:
000106 $204.989 $204,989.00
Incremental Funding ACRN AE:
000107 $200.000 $200,000.00
Incremental Funding ACRN AE:
000108 $200.000 $200,000.00
Incremental Funding ACRN AE:
000109 $252.719 $252,719.00
Incremental Funding ACRN AE:
000110 $111,062 $111,062.00
Total Amount $4,965,782.00

Section G - Contract Administration Data was revised as follows.

Table has been revised and now reads as follows:

q Obligated Obligated
ACRN Il\}lSt fltig{:;l 2 Line of Accounting (LOA) Amount - This |Amount-
umber Action ACRN Total
1761319 W3MT 255 00014 0 050120 2D 000000
AA 000101 A00003222489 $0.00 $436,235.00
1771319 W3MT 255 00014 0 050120 2D 000000
AB 000102 |A00003925682 $0.00 $200,000.00
1771319 W3MT 255 00014 0 050120 2D 000000
AC 000103, 000104 A 10003925682 $0.00 $200,001.00
1771319 W3MT 255 00014 0 050120 2D 000000
AD 000105 00004076243 $0.00 $1.00
AE 000106, 000107, 1781319 W3MT 255 00014 0 050120 2D 000000 $111,062.00 $968,770.00
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. Obligated Obligated
ACRN Iﬁlj:n(;feite(g{:;l 2 Line of Accounting (LOA) Amogunt - This Amogimt-
Action ACRN Total
000108, 000109, |]A20003925682
000110
Total Award Obligated Amount $1,805,007.00

Clause ONR 0058 is incorporated as follows:

ONR 0058 Allotment of Funds

(a) It is hereby understood and agreed that this contract will not exceed a total amount of $4,965,782 including an estimated cost of
$4,916,616 and a fixed fee of $49,166.

(b) CLIN 0001 will not exceed a total amount of $4,965,782 including an estimated cost of $4,916,616 and a fixed fee of $49,166.
The total amount presently available for payment and allotted to CLIN 0001 of this contract is $1,805,007 including an estimated cost
of $1,787,136 and a fixed fee of $17,871. It is estimated that the amount allotted of $1,805,007 will cover the period from date of
award through 1 APR 2018.

Except as modified herein, all other terms and conditions remain the same and unchanged under award number N00014-14-D-0377.
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